



Summary report



2016-01-01 - 2016-12-31
Total 498 h 41 min




Projects



- sos-2016-10 497:19:23
- Other 1:21:39

Time entries



- #37 Making telematic-moni... 313:52:53
- #29 D02 telematic-monitor... 28:30:21
- Other 156:17:49

Projects / Time entries	Duration
sandbox	0:50:35
#1 Crear repositorio local	0:22:01
#4 Crear fichero ulises mundo	0:02:11
#7 Ulises.txt	0:20:38
more tests	0:05:45
sos-2016-10	497:19:23
#10 Configuring git	0:19:14
#11 Prepare Feedback F02	0:39:04
#12 Prepare Heroku app	1:30:50
#13 Making Ulises' site at Heroku	2:19:58
#14 Make "divorces-spanish" and upload to heroku	1:03:10
#15 Modify index.js (Html fixing)	0:14:28
#16 Do D1.2 to divorces-spanish	2:44:53
#17 Requena Feedback 03 tasks	5:08:15
#18 D1.2 telematic-monitorings	3:04:32
#19 Modify "index.html" of about to F04	0:15:51
#1 To create new labels	0:06:24
#20 Create API REST to my hobby F04	14:09:09
#21 Modify "index.html" of about to add links of API REST F04	0:10:12
#22 Create API REST for New Feedback	0:53:44
#23 Making my API REST	14:24:36
#25 API REST to D02 about "divorces-spanish"	7:50:43
#26 API REST for D02 about "mortal-victims"	6:27:00
#27 Finish API REST v1 F05	2:18:14
#28 D02 API REST to divorces-spanish	17:42:50
#29 D02 telematic-monitorings API REST	28:30:21
#2 To create repository "sos-2016-10"	0:02:08
#30 Methods pagination, search and apikey	4:32:30
#31 D02 - Mortal victims	5:33:51
#32 Testing and making postman collection	4:25:17
#33 F07 to divorces-spanish	8:03:25
#33 F07 to divorces-spanish	0:35:50
#34 Code School try jquery	4:49:59
#35 F08 to 26 April	3:15:07
#36 D03: Front-end of data management	9:18:38
#37 Making telematic-monitorings GUI	313:52:53
#38 Create D03.2 and fix errors in D03.1	3:46:32
#39 Create F11 to 17 May	4:43:05

#3 To change manage access	0:01:31
#40 Create D04 to 30 May(LAST REVIEW)	16:51:09
#41 E10 to 24 May	4:35:34
#4 Register group in Opera	0:34:43
#5 Create file ulises.txt	0:03:15
#6 Create file requena.txt	0:12:33
#7 Create file juanlu.txt	0:07:11
#9 Create room in Gitter to repository "sos-2016-10"	0:10:07
Creating api	0:48:55
Finishing Fixing	0:07:31
Preparing for Feedback part02	0:54:10
-	0:31:03
-	0:31:03

Created with toggl.com